

# HobbyClub

## *Project Plan*

<b>Task</b>	<b>Start date</b>	<b>Duration</b>	<b>Assigned to</b>	<b>Requires</b>
Project Definition	18.01.2007	1 week	Josh, Claudio, Yusif, Stoyan	None
Project Plan	25.01.2007	1 week	Yusif	Project Definition
Design User Interface	01.02.2007	1 month	Claudio, Stoyan	Project Plan
Design Database	01.02.2007	1 month	Joshwa	Project Plan
Requirements Specs	01.02.2007	1 week	Joshwa	Project Definition
Technical Architecture	01.03.2007	1 week	Claudio	Requirements specs, User Interface, Database
Site Prototype	01.03.2007	2 weeks	Claudio, Stoyan	User Interface, Database
Revision and Testing	16.03.2007	4 weeks	Joshwa, Yusif, Stoyan, Claudio	Site prototype/draft
Product Site	23.03.2007	1 week	Jowsha, Yusif, Stoyan, Claudio	Revision and Testing
User guide and reference	30.04.2007	2 weeks	Yusif	Product Site
Final Report	30.04.2007	2 weeks	Stoyan	Product Site